

**MODIFICATION # 26  
TO  
CONTRACT NUMBER 2001-035  
BETWEEN THE  
COMMONWEALTH OF VIRGINIA  
AND  
MOTOROLA, INC.**

This MODIFICATION #26 is an agreement between the Commonwealth of Virginia through its Department of State Police, hereinafter referred to as “State” or “Commonwealth,” and Motorola, Inc., hereinafter referred to as “Motorola,” which modifies Contract Number 2001-035 (the “Contract”) between the parties. This Modification #26 is hereby incorporated into and made an integral part of the Contract effective July 13, 2004. This Modification will be effective as of the last date signed below.

The purpose of this Modification #26 is to modify the Division One Edgehill VDOT Site, from Microwave-only to a Microwave/Radio (“LMR”) site.

Both parties agree to the following:

**1. Description of this Modification.**

A. Overview.

The original system design included a microwave only site at Caledon State park. Caledon State Park is no longer part of the system design and is now being replaced by the Edgehill VDOT Site. The Commonwealth has requested that the Edgehill VDOT Site be changed to a 4-channel, Microwave/Radio (“LMR”) Site.

B. Modification of Contract Price.

The following summarizes the increase in the Contract Price for the additional equipment, materials, and associated services, based upon the modifications to the Division One Edgehill VDOT Site. In addition to the LMR equipment, (Site Controller, Site Router, 4-channel LMR, and associated antenna network), Uninterruptible Power Supplies (UPS) were added at the Site for LMR operation. The increased site equipment required an increase to the building size. As a result, the Edgehill VDOT building will be increased from 12-feet X 20-feet to 12-feet X 34-feet.

<b>Description</b>	<b>Edgehill VDOT</b>
Trunked Remote Site Controller	\$ 8,509.00
Ethernet Switch and Site Router	\$ 8,230.00
<b>4-Channel LMR Site</b>	
Materials	\$ 86,776.00
Labor	\$ 67,404.00

Description	Edgehill VDOT
<b>VHF Antenna Network</b>	
Materials	95,245.00
Labor	\$ 11,930.00
Bird RF Sensor Monitor	\$ 4,136.00
UPS (20 KVA)	\$ 25,577.00
<b>Shelter Size Increase, Including Generator (45 KW)</b>	
Materials	\$ 29,198.00
Labor	\$ 23,483.00
<b>Total Customer Price</b>	<b>\$360,488.00</b>
<b>Grand Total For This Modification #26</b>	<b>\$360,488.00</b>

**2. Contract Price Adjustments.**

Original Contract Value:	\$329,673,699.00
Amount of Previous Modifications numbered 1 through 9 and 12 through 19.	\$7,999,194.49
Amount of Modifications numbered 10, 24, and 25:	Pending
<b>Contract Modifications numbered 20, 21, and 22</b>	<b>685,296.00</b>
<b>Contract Modification number 23</b>	<b>(\$436,794.00)</b>
<b>This Modification #26:</b>	<b>\$360,488.00</b>
<b>New Contract Value:</b>	<b>\$338,281,883.49</b>

**3. Completion Date Adjustments.**

None.

**4. Milestone Payments.**

In accordance with this Modification #26, the following Milestone Payment will be added to the Contract:

MONTH AND QUARTER	MILESTONE NAME	CONTRACT MILESTONE	MILESTONE AS OF MODIFICATION #26
Q2 08	Completion of work as described in this Modification #26 – Edgehill VDOT Site	N/A	\$360,488.00
<b>MODIFICATION #12 TOTAL</b>			<b>\$360,488.00</b>

The foregoing is the complete and final expression of the parties' agreement to modify Contract 2001-035 and cannot be modified, except by a writing signed by duly authorized representatives of both parties. If there are any inconsistencies between the provisions of this Modification #26 and the provisions of the Contract, the provisions of this Modification #26 will prevail.

**ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED AND SHALL REMAIN IN FULL FORCE.**

PERSONS SIGNING THIS CONTRACT MODIFICATION ARE AUTHORIZED REPRESENTATIVES OF EACH PARTY TO THIS CONTRACT AND ACKNOWLEDGE THAT EACH PARTY AGREES TO BE BOUND BY THE TERMS AND CONDITIONS OF THIS CONTRACT MODIFICATION.

**MOTOROLA, INC.**

**COMMONWEALTH OF VIRGINIA**

Department of State Police

BY: (Signature on File)  
Mark McNulty  
MSSI Vice President

BY: (Signature on File)  
Colonel W. Steven Flaherty  
Superintendent

DATE: March 6, 2008

DATE: March 14, 2008

Reviewed by: (Signature on File)  
Michael Archbold  
Motorola Project Manager

BY: (Signature on File)  
Patricia T. Trent, CPPB, VCO  
Procurement and Contract Officer

DATE: March 10, 2008

DATE: March 10, 2008