

**Attachment C to Modification #7  
Microwave Site Civil Work Modifications Based Upon final Design**

**Division One LMR Site Modification #7 Summary**

<b>Tower Material (Price increase in Steel and Concrete)</b>	\$	379,162.59	
<b>Shelter Material (includes UPS for Leigh Mtn) (Price increase in Steel and Concrete)</b>	\$	308,213.01	
<b>Labor For Tower Installation</b>	\$	341,151.20	
<b>Labor For Civil Work and Building</b>	\$	129,985.22	
<b>Total Change Order Costs</b>	\$	1,158,512.01	Cost/Site (20 Sites) \$ 57,925.60