

Division 5 Delta Summary Attachment A

Increase in Site Material Costs	\$	162,667.57
Increase in Civil Construction Costs	\$	1,081,493.75
Total Contract	\$	1,244,161.31

Adjustment by Site

Site Name		
Suffolk	\$	65,695.51
Franklin	\$	251,285.77
5th Division HQ	\$	64,634.80
Hampton	\$	(195,450.79)
Eastville	\$	85,416.05
Mathews	\$	129,043.11
Burgess	\$	281,000.20
Accomac	\$	562,536.66
	\$	1,244,161.31