APPENDIX 24D - PROJECT MILESTONE PAYMENT SCHEDULE

MOTOBRIDGE CONTRACT MODIFICATION #18
SECTION 5c

MILESTONE	BILLING
Contract Design Review Submittal	$141,852.00
Motobridge Equipment Staging Complete	$565,688.00
Motobridge Installation Complete Paid By Site - $39,203 per site	$548,842.00
~~Final Acceptance Motobridge~~	~~$162,138.00~~
Final Acceptance Motobridge	$1,138,262.00
SUBTOTAL	**$2,394,644.00**
Motorola Credit (reference Section 5b System Pricing Notes)	$1,039.00
MODIFICATION #18 TOTAL	**$2,395,683.00**