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MODIFICATION # 25 
TO 

CONTRACT NUMBER 2001-035 
BETWEEN THE 

COMMONWEALTH OF VIRGINIA 
AND 

MOTOROLA, INC. 
 
  
This MODIFICATION #25 is an agreement between the Commonwealth of Virginia through its 
Department of State Police, hereinafter referred to as “State” or “Commonwealth,” and Motorola, Inc., 
hereinafter referred to as “Motorola,” which modifies Contract Number 2001-035 (the “Contract”) 
between the parties.  This Modification #25 is hereby incorporated into and made an integral part of 
the Contract effective July 13, 2004.  This Modification will be effective as of the last date signed 
below. 
 
The purpose of this Modification #25 is to account for the final site construction costs encountered 
during the Division 5 build-out.    
 
Both parties agree to the following: 
 
 
1. Description of this Modification. 
 
Subsection 8.1, paragraph 2 of Contract Section 8 (Transmitter Sites) provides that the information 
contained in Section 8 is based upon generic STARS designs, since the STARS Transmitter Sites were 
not available to Motorola to complete Site walks prior to Contract execution.  Given that Motorola has 
subsequently completed Site walks and the resulting final Transmitter Site designs, this Modification is 
based upon deviations from the generic (baseline) STARS design.  These final designs affect the 
Contract Price based upon adjustments for Equipment, Services, materials, and labor for civil work and 
buildings, as detailed below. 
 
  

A. Modification of Contract Price – Microwave/Radio Site Modifications Based Upon Final  
Design. 

 
 
1) The chart below summarizes the increase in the Contract Price for modification of the site 
materials and civil construction costs in eight (8) named Microwave/Radio sites due to final 
design changes that are detailed in Attachment A – Microwave Site Civil Work Modifications 
Based upon Final Design, which is attached hereto and fully incorporated herein.  

 



Site Name
Total Contract 

Adjustment by Site

Suffolk 65,695.51$                

Franklin 251,285.77$              

5th Division HQ 64,634.80$                

Hampton (195,450.79)$             

Eastville 85,416.05$                

Mathews 129,043.11$              

Burgess 281,000.20$              

Accomac 562,536.66$              

1,244,161.31$            
 
 

3) The increase of $1,244,161.31 to the Contract Price is summarized, by category, below. 

Increase in Site Material Costs 162,667.57$              

Increase in Civil Construction Costs 1,081,493.75$           

1,244,161.31$            

 
Modification # 25 
Contract 2001-035 

Page 2  of 4  
Contract Mod #25 v6 11-20-08.doc 



 
Modification # 25 
Contract 2001-035 

Page 3  of 4  
Contract Mod #25 v6 11-20-08.doc 

 

2.   Contract Price Adjustments. 
 
 

Original Contract Value: $329,673,699.00
Amount of Previous Modifications numbered 1 through 9,  11 

through 24,  26,  and 29 $8,807,382.84

This Modification #25: 1,244,161.31

New Contract Value: $339,725,243.15

 

3.   Completion Date Adjustments. 
 
None. 
 
 
4.   Milestone Payments. 
 
 
In accordance with this Modification, the Contract Milestone Payments for the work described herein 
are modified as follows: 
 
 

MONTH 
AND 

QUARTER 

MILESTONE NAME CONTRACT 
MILESTONE

AMOUNT OF 
MILESTONE 

ADJUSTMENT 
Q4’ 2008 Additional 5th Division 

Site Costs 
N/A $1,244, 161.31 

    
    

TOTALS   1,244,161.31 
  

 
 
The above listed payments will be due upon execution of this Modification #25.  All work outlined in 
this change order has been completed.   
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The foregoing is the complete and final expression of the parties’ agreement to modify Contract 2001-
035 and cannot be modified, except by a writing signed by duly authorized representatives of both 
parties.  If there are any inconsistencies between the provisions of this Modification and the provisions 
of the Contract, the provisions of this Modification will prevail.  
 
ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED 
AND SHALL REMAIN IN FULL FORCE. 
 
PERSONS SIGNING THIS CONTRACT MODIFICATION ARE AUTHORIZED 
REPRESENTATIVES OF EACH PARTY TO THIS CONTRACT AND ACKNOWLEDGE THAT 
EACH PARTY AGREES TO BE BOUND BY THE TERMS AND CONDITIONS OF THIS 
CONTRACT MODIFICATION. 
 
MOTOROLA, INC.          COMMONWEALTH OF VIRGINIA
 Department of State Police 
 
 
BY:  (Signature on File)                           BY: (Signature on File)________________                    
         Jim Welch, V. P. Colonel W. Steven Flaherty 
         North American Distribution Superintendent 
        
DATE: 11/21/08___________________ DATE: 11/25/08_____________________
 
 
 
Reviewed by:   __ (Signature on File)        BY: (Signature on File)                          
 Wes Jones            Patricia T. Trent, CPPB, VCO  
  Motorola Project Director      Procurement and Contract Officer 
                       
 
DATE:    11/24/08___________________   DATE: 11/25/08__________________
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