MODIFICATION # 16
TO
CONTRACT NUMBER 2001-035
BETWEEN THE
COMMONWEALTH OF VIRGINIA
AND
MOTOROLA, INC.

This MODIFICATION #16 is an agreement between the Commonwealth of Virginia through
its Department of State Police, hereinafter referred to as “State” or “Commonwealth,” and Motorola,
Inc., hereinafter referred to as “Motorola,” which modifies Contract Number 2001-035 (the
“Contract”) between the parties. This Modification #16 is hereby incorporated into and made an
integral part of the Contract effective July 13, 2004. This Modification will be effective as of the last
date signed below.

The first purpose of this Modification #16 is to increase the Contract Price to pay for the costs
of additional subscribers for the Commonwealth of Virginia Department of Forestry, Department of
Environmental Quality, Department of Charitable Gaming, and the Virginia Port Authority and
Chesape?ke Bay Bridge Tunnel, expenditures that were approved by the 2006 General Assembly of
Virginia™.

The second purpose of this Modification #16 is to increase the Contract Price to pay for the
costs of additional subscribers for the Commonwealth of Virginia Department of Virginia Marine
Resources and additional consoles and Direct Entry Keypads for the Department of Game and Inland
Fisheries, expenditures that were approved by the Commonwealth of Virginia STARS Management
Board.

The final purpose of this Modification #16 is to decrease the Contract Price to delete
Subscribers and corresponding costs for the Commonwealth of Virginia Department of Aviation and
the Department of Professional and Occupational Regulation, since neither department will be joining
the STARS system but costs for these departments were included in the original Contract price.

Both parties agree to the following:

1. Description of the Commonwealth of Virginia Department of Forestry (DOF) Subscribers
Addition.

A. Overview.

The Department of Forestry is adding STARS subscribers, which will be installed throughout
DOF.

! CHAPTER 245: An Act to authorize the Virginia Public Building Authority to issue bonds in an amount not to exceed
$201,900,000 to pay the costs of the State Agency Radio System for the Department of State Police. Approved March 30,
2006.
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B. Modification of Contract Price.

For the additional subscribers and services to be provided by Motorola, as detailed in
Attachment A, which is attached hereto and incorporated herein, $4,471,900.00 is added to
the Contract Price.

2. Description of the Commonwealth of Virginia Department of Environmental Quality (DEQ)
Subscribers Addition.

A. Overview.

The Department of Environmental Quality will be joining the STARS network. The
additional STARS subscribers will be installed throughout DEQ.

B. Modification of Contract Price.

For the additional subscribers and services to be provided by Motorola, as detailed in
Attachment A, $671,167.00 is added to the Contract Price.

3. Description of the Commonwealth of Virginia Department of Charitable Gaming (DCG)
Subscribers Addition.

A. Overview.

The Department of Charitable Gaming will be joining the STARS network. The additional
STARS subscribers will be installed throughout DCG.

B. Modification of Contract Price.

For the additional subscribers and services provided by Motorola, as detailed in Attachment
A, $188,903.00 is added to the Contract Price.

4. Description of the Virginia Port Authority (VPA) System Addition.

A. Overview.

The Virginia Port Authority (VPA) will be joining the STARS network. The additional
STARS subscribers will be installed throughout VPA.

B. Modification of Contract Price.

For the additional subscribers and services provided by Motorola, as detailed in Attachment
A, $1,530,460.00 is added to the Contract Price.
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5. Description of the Chesapeake Bay Bridge Tunnel (CBB) System Addition.

A. Overview.

The Chesapeake Bay Bridge Tunnel will be joining the STARS network. The additional
STARS subscribers will be installed throughout CBB.

B. Modification of Contract Price.

For the additional equipment and services provided by Motorola, as detailed in Attachment
A, $708,505.00 is added to the Contract Price.

6. Description of the Commonwealth of Virginia Department of Game and Inland Fisheries
(DGIF) Consoles Addition.

A. Overview.

The Department of Game and Inland Fisheries will add two (2) additional console positions to
the one (1) console position included in the Contract, for a total of three (3) console positions.
The additional consoles allow the DGIF the capability of dispatching its personnel across the

state 24 hours a day, 7 days a week.

B. Moadification of Contract Price.

For the additional equipment and services provided by Motorola, as detailed in Attachment
A, $151,334.00 is added to the Contract Price.

7. Description of the Department of Game and Inland Fisheries (DGIF) Direct Entry Keypads
(DEK) Addition.

A. Overview.

The Department of Game and Inland Fisheries will add one hundred sixty-four (164) DEKSs to
its department’s subscribers.

B. Modification of Contract Price.

For the additional equipment and services provided by Motorola, as detailed in Attachment A,
$216,316.00 is added to the Contract Price.

8. Description of the Commonwealth of Virginia Marine Resources Commission (MRC)
Subscribers Addition.

A. Overview.
The Virginia Marine Resources Commission will add forty-one (41) subscribers to allow for

lowband communications throughout the state.
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B. Modification of Contract Price.

For the additional equipment and services provided by Motorola, as detailed in Attachment A,
$48,790.00 is added to the Contract Price.

9. Description of the Commonwealth of Virginia Department of Aviation and Department
Professional and Occupational Requlation (DPOR) Subscribers Deletion.

A. Overview.
Both the Department of Aviation and DPOR have decided not to participate in the STARS
system. This Modification #16 deletes both departments’ subscribers and services from the
Contract.

B. Modification of Contract Price.

For the equipment and services deleted as detailed in Attachment A, the Contract Price is
decreased $445,163.00.

10. Contract Price Adjustments.

Original Contract Value: $329,673,699.00

Amount of Previous Modifications numbered 1 through 9, 13, ($691,747.14)
and 14

Amount of Modifications numbered 10 and 11: Pending

Modification #12: $706,429.00

Modification #15: $(595,782.00)

This Modification #16: $7,542,212.00

New Contract Price: $336,634,810.86

11. Completion Date Adjustments.

None.

12. Milestone Payments.
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In accordance with this Modification #16, the Contract Milestone Payments for the equipment and
services described herein are as stated in the Contract Terms and Conditions.

The foregoing is the complete and final expression of the parties’ agreement to modify Contract 2001-
035 and cannot be modified, except by a writing signed by duly authorized representatives of both
parties. If there are any inconsistencies between the provisions of this Modification #16 and the
provisions of the Contract, the provisions of this Modification #16 will prevail.

ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED
AND SHALL REMAIN IN FULL FORCE.

PERSONS SIGNING THIS CONTRACT MODIFICATION ARE  AUTHORIZED
REPRESENTATIVES OF EACH PARTY TO THIS CONTRACT AND ACKNOWLEDGE THAT
EACH PARTY AGREES TO BE BOUND BY THE TERMS AND CONDITIONS OF THIS
CONTRACT MODIFICATION.

MOTOROLA, INC. COMMONWEALTH OF VIRGINIA
Department of State Police
BY: (Signature on File) BY: (Signature on File)
Scott P. Adler Colonel W. Steven Flaherty
MCEI Vice President Superintendent
DATE: September 28, 2006 DATE: September 29, 2006
Reviewed by: (Signature on File) BY: (Signature on File)
Michael Archbold Patricia T. Trent, CPPB, VCO
Motorola Project Manager Procurement and Contract Officer
DATE: _September 28, 2006 DATE: September 29, 2006

BY: (Signature on File)
Judith M. Alexander, Esq.
Commercial Attorney — Law Dept.

DATE: September 28, 2006
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