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MODIFICATION # 21 
TO 

CONTRACT NUMBER 2001-035 
BETWEEN THE 

COMMONWEALTH OF VIRGINIA 
AND 

MOTOROLA, INC. 
 
This MODIFICATION #21 is an agreement between the Commonwealth of Virginia through its 
Department of State Police, hereinafter referred to as “State” or “Commonwealth,” and Motorola, Inc., 
hereinafter referred to as “Motorola,” which modifies Contract Number 2001-035 (the “Contract”) 
between the parties.  This Modification #21 is hereby incorporated into and made an integral part of 
the Contract effective July 13, 2004.  This Modification will be effective as of the last date signed 
below.     
 
The purpose of this Modification #21 is for the Commonwealth to make a final purchase of microwave 
equipment as a Last Time Buy (“LTB”). 
 
Both parties agree to the following: 
 
1.  Description of this Modification. 
 
  A. Overview. 
 
 Microwave Networks, Inc. (“MNI”), Motorola’s subcontractor of microwave equipment for 
STARS, announced the end-of-life-cycle for its CM product line.  The Commonwealth has advised of 
its intent to continue utilizing the CM product line, due to its familiarity with the products, product 
reliability, training, and spares availability.  
 
  B.  Terms.  The parties have agreed to the following terms that pertain to this LTB: 
 
  (1) MNI will build all the CM radios remaining on the Contract, including 6 GHz 
and 11 GHz models, as set forth in Attachment A – CM Last Time Buy Summary, which is attached 
hereto and incorporated herein.  
 
  (2) When manufacturing is completed, the CM radios will be inventoried and stored 
in a warehouse until shipment to a specified STARS/Virginia State Police location. 
   
  (3) Motorola will provide the Commonwealth with a written inventory of the CM 
radios when they are ready to be shipped to the MNI warehouse in Stafford, TX, which is designated 
as the delivery point.   
 
   (4) Prior to shipment of the CM radios from the MNI warehouse in Stafford, Texas 
to a specified STARS/Virginia State Police location, MNI shall retune equipment to licensed 
frequencies and perform a Factory Acceptance Test (“FAT”). 
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  (5) Title to and Risk of Loss for the CM Radios will pass to the Commonwealth in 
accordance with Section 4.6 (Contractor’s Title To Materials and Equipment) of Contract Appendix 1a 
(STARS Terms and Conditions), as revised in Modification #4, effective June 17, 2005.  
 
  (6) MNI will use all commercially reasonable efforts to make CM radio hardware 
and software support available through December 31, 2022.   
 
  C. Modification of Contract Price.   
 
  There is no change to the Contract Price. 
  
2.   Contract Price Adjustments. 
 

Original Contract Value: $329,673,699.00
Amount of Previous Modifications numbered 1 through 9 

and 12 through 19 $7,999,194.49

Amount of Modifications numbered 10, 11, and 20 Pending

Contract Modification #22 $207,200.00

Contract Modification #23 ($436,794.00)

This Modification #21: $0.00

New Contract Value: $337,443,299.49

3. Completion Date Adjustments. 
 

None. 
 
4.   Milestone Payments. 

 
In accordance with this Modification #21, the Contract Milestone Payments are modified as 
follows: 
 

CONTRACT 
MONTH 

AND 
QUARTER 

MONTH 
AND QUARTER 

AS OF MOD. 
NO. 21 

MILESTONE NAME 
CONTRACT 
MILESTONE 

AMOUNT 

MILESTONE 
AMOUNT 

AS OF MOD. 
NO.  21 

Oct ’06 
Payment Due 

Upon Execution 
of this 

Modification 

Microwave Staging Event 
#2 $11,620,852 $6,577,011.19 

 
The Milestones for the Microwave Staging Events #3 and 4 will be modified in a subsequent 
Modification. 
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The foregoing is the complete and final expression of the parties’ agreement to modify Contract 2001-
035 and cannot be modified, except by a writing signed by duly authorized representatives of both 
parties.  If there are any inconsistencies between the provisions of this Modification #21 and the 
provisions of the Contract, the provisions of this Modification #21 will prevail.  
 
ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED 
AND SHALL REMAIN IN FULL FORCE. 
 
PERSONS SIGNING THIS CONTRACT MODIFICATION ARE AUTHORIZED 
REPRESENTATIVES OF EACH PARTY TO THIS CONTRACT AND ACKNOWLEDGE THAT 
EACH PARTY AGREES TO BE BOUND BY THE TERMS AND CONDITIONS OF THIS 
CONTRACT MODIFICATION. 
 
MOTOROLA, INC.          COMMONWEALTH OF VIRGINIA
 Department of State Police 
 
 
BY:    (Signature on File)____________ BY:   (Signature on File)____________ 
           Michael Archbold                                                              Colonel W. Steven Flaherty 
           Motorola Project Manager                                                  Superintendent 
        
DATE:     November 30, 2007________ DATE:  _November 30, 2007________
 
 
Reviewed by:      (Signature on File)____ BY:   (Signature on File)____________ 
 Tony Hansen         Patricia T. Trent, CPPB, VCO  
  Motorola Project Manager   Procurement and Contract Officer 
                    
DATE: _November 30, 2007__________   DATE: _November 30, 2007______ 
 
 
Reviewed By: 
 
__________________________________ 
Marty Rogan 
Contracts 
 
DATE: ____________________________ 
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Attachment A 
 

CM Last Time Buy Summary 
 

No. Site 1 Site 2 Description/Type 
# Radios 

1 N/A N/A Spares  
(See Attachment B) 

- 

2 Greens Knob Long Mtn Rptr New CM6 OC3 x 2 4 

3 Pinnacle Knob Mt Weather New CM6 OC3 2 

4 Bear Den Mtn Gordonsville Rptr New CM6 OC3 2 

5 Bear Den Mtn Harrisonburg AO New CM6 OC3 2 

6 Camp 30 VDOT Mt Weather New CM6 OC3 2 

7 Camp 30 VDOT 7th Division HQ New CM6 OC3 2 

8 7th Division HQ Independent Hill AO New CM6 OC3 2 

9 Greens Knob 6th Division HQ New CM6 OC3 x 2 4 

10 Thornburg Edge Hill VDOT New CM6 OC3 2 

11 Edge Hill VDOT Independent Hill AO New CM6 OC3 2 

12 North Mtn Rptr Elliot Knob New CM6 OC3 2 

13 Duncan Knob Sounding Knob Refurbished CM 28DS1 2 

14 Apple Orchard Mtn Long Mtn Rptr New CM6 OC3 2 

15 North Mtn Rptr Apple Orchard Mtn New CM6 OC3 2 

16 3rd Division HQ Hightop Mtn New CM6 OC3 2 

17 Bear Den Mtn Hightop Mtn New CM6 OC3 2 

18 Old Staunton AO Bear Den Mtn New CM6 OC3 2 

19 Old Staunton AO Elliot Knob New CM6 OC3 2 

20 4th Division HQ Dead Pine New CM6 OC3 x 2 4 

21 4th Division HQ Walker Mtn Rptr New CM6 OC3 x 3 6 

22 4th Division HQ Little Walker New CM6 OC3 2 

23 Walker Mtn Rptr Buck Mtn New CM6 OC3 x 2 4 

24 Walker Mtn Rptr East River Mtn New CM6 OC3 2 

25 Beamer Knob Buck Mtn New CM6 OC3 x 2 4 

26 Beamer Knob Bull Mtn Rptr New CM6 OC3 x 2 4 
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No. Site 1 Site 2 Description/Type 
# Radios 

27 White Top Mtn Brumley Mtn New CM6 OC3 2 

28 White Top Mtn Little Walker  New CM6 OC3 2 

29 East River Mtn Big A Mtn Rptr New CM6 OC3 2 

30 Big A Mtn Rptr Brumley Mtn New CM6 OC3 2 

31 6th Division HQ Ft Lewis Mtn Rptr New CM11 OC3 x 2 4 

32 Poor Mtn Ft Lewis Mtn Rptr New CM6 OC3 x 2 4 

33 Poor Mtn Dead Pine New CM6 OC3 x 2 4 

34 Bull Mtn Rptr Martinsville AO New CM6 OC3 x 2 4 

35 Martinsville AO Turkey Cock Mtn New CM6 OC3 x 2 4 

36 White Oak Mtn Turkey Cock Mtn New CM6 OC3 x 2 4 

37 Thornburg Fredericksburg AO Refurbished CM 28DS1 4 

38 Covington VDOF North Mtn Rptr Refurbished CM 28DS1 4 

39 Pinnacle Knob (Future) Winchester AO (Future) Refurbished CM 28DS1 4 

40 Bear Den Mtn Charlottesville AO Refurbished CM 28DS1 4 

41 Walker Mtn Rptr Dismal Mtn Refurbished CM 28DS1 4 

42 White Top Mtn Bristol AO Refurbished CM 28DS1 4 

43 Big A Mtn Rptr Keen Mtn Refurbished CM 28DS1 4 

44 Big A Mtn Rptr Vansant Rptr Refurbished CM 28DS1 4 

45 Big A Mtn Rptr Dial Rock Refurbished CM 28DS1 4 

46 High Knob Rptr Brumley Mtn Refurbished CM 28DS1 4 

47 High Knob Rptr Hunter Mtn Rptr Refurbished CM 28DS1 4 

48 Duncan Knob Elliot Knob Refurbished CM 28DS1 4 

49 7th Division HQ Columbia Pike Rptr Refurbished CM 28DS1 4 

50 Independent Hill AO Quantico Marine Refurbished CM 28DS1 4 

51 Elkins Branch Keen Mtn Refurbished CM 28DS1 4 

52 2nd Division HQ (Future) Culpeper VDOT (Future) New CM11 8DS1 4 

53 Long Mtn Rptr (Future) Lynchburg VDOT (Future) New CM11 8DS1 4 

54 Long Mtn Rptr (Future) Lynchburg AO (Future) New CM11 8DS1 4 

55 North Mtn Rptr Lexington AO New CM11 8DS1 4 
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No. Site 1 Site 2 Description/Type 
# Radios 

56 North Mtn Rptr (Future) Clifton Forge Ref (Future) New CM11 8DS1 4 

57 Dismal Mtn Dublin AO New CM11 8DS1 4 

58 Bedford AO Apple Orchard Mtn Refurbished CM 28DS1 4 

59 Halifax Rptr White Oak Mtn New CM6 OC3 2 

60 Beamer Knob (Future) Galax AO (Future) New CM11 8DS1 4 

61 Big A Mtn Rptr (Future) Lebanon VDOT (Future) New CM11 8DS1 4 

62 High Knob Rptr Wise AO New CM11 8DS1 4 

63 High Knob Rptr (Future) Wise Residency VDOT (Future) New CM11 8DS1 4 

64 Hunter Mtn Rptr (Future) Jonesville Residency VDOT (Future) New CM11 8DS1 4 

65 Ft Lewis Mtn Rptr (Future) Salem VDOT Shop (Future) New CM11 8DS1 4 

66 Ft Lewis Mtn Rptr (Future) Salem VDOT District (Future) New CM11 8DS1 4 

67 White Oak Mtn Chatham VDOT / 
Danville AO New CM11 8DS1 4 

68 Greens Knob (Future) Smith Mtn Lake (Future) New CM6 8DS1 4 

69 7th Division HQ (Future) Springfield AO (Future) New CM11 8DS1 4 

70 Mt Weather Leesburg AO New CM6 8DS1 4 

71 Massanutten VDOT Luray AO New CM11 28DS1 4 

72 Brumley Mtn (Future) Abington Aviation Off (Future) New CM11 8DS1 4 

73 Brumley Mtn (Future) Claypool Hill AO (Future) New CM6 8DS1 4 

74 Lunenburg Fort Pickett EOC New CM6 28DS1 4 

75 Wakefield NWSO (Future) Waverly Rptr (Future) New CM11 8DS1 4 

76 Waverly Rptr Waverly AO New CM11 28DS1 4 

77 SPHQ Bear Den Fulton Depot VDOT Staunton VDOT 
/ AO New CM11 28DS1 4 

78 Fredericksburg AO 
(Accomac) Falmouth VDOT (Future) New CM11 8DS1 4 

79 5th Division HQ Accomac Norfolk VDOT (Melfa AO) New CM11 8DS1 4 

80 Powhatan Petersburg Rptr Powhatan Petersburg AO New CM11 8DS1 4 

 


