
MODIFICATION # 29 
TO 

CONTRACT NUMBER 2001-035 
BETWEEN THE 

COMMONWEALTH OF VIRGINIA 
AND 

MOTOROLA, INC. 
 

 
This MODIFICATION #29 is an agreement between the Commonwealth of Virginia through its 
Department of State Police, hereinafter referred to as “State” or “Commonwealth,” and Motorola, Inc., 
hereinafter referred to as “Motorola,” which modifies Contract Number 2001-035 (the “Contract”) 
between the parties.  This Modification #29 is hereby incorporated into and made an integral part of 
the Contract effective July 13, 2004.  This Modification will be effective as of the last date signed 
below. 
 
The purpose of this Modification #29 is to document the Revised Baseline Master Schedule and the 
new Final Project Acceptance date of April 28, 2010, which is 158 workdays behind the Original Final 
Project Acceptance date of September 2, 2009. 
 
Both parties agree to the following:  

 
The STARS Master Schedule 021408 received via Transmittal Number CHD_M_LAC_08_01199B on 
February 21, 2008, is accepted and acknowledged as the new Master Schedule baseline for the STARS 
implementation.  As the finalization of this Modification # 29 has been postponed by managerial and 
legal reviews from all parties’, Master Schedule 052108 will be utilized as the new Master Schedule 
baseline.  Since the February 14, 2008, proposed Master Schedule, only minor changes have been 
made.  These include additional predecessors and additional tasks to civil infrastructure, which do not 
effect the Schedule completion date.  As well, implementation progress and adjusted duration for Site 
Lock Down in all remaining sites to maintain the final project acceptance date of April 28, 2010, were 
performed.  Master Schedule 052108 replaces the project schedule file, entitled; “Mod1Section13b-
ProjectSchedule_v3.pdf” referenced in Modification #1.  This revised baseline delineates the addition 
of a 90 workday period starting February 14, 2008, for all sites to be “Locked Down,” meaning that the 
Commonwealth has approved a site location, it is determined to be a viable site and the MOU / lease 
document has been received by Motorola.  The Final Project Acceptance date is not expected to move 
out beyond this 90 day period for sites to be locked down and may be reduced should all sites be 
locked down prior to the end of the 90 day period. The parties may mutually agree upon further 
updated schedules without the necessity of a Contract Modification, as provided in Modification #3. 
Also, if the State does not respond to Motorola in writing within fifteen (15) calendar days after the 
State’s receipt of an updated schedule from Motorola, then that schedule will be deemed agreed upon 
by both parties. This modification accepts and acknowledges the revised baseline Master Schedule and 
revises Modification #3 only and any cost changes associated with this Modification or other mutually 
agreed upon updated schedules will be determined later. 
 
Contract Value Remains:   $338,281,883.49
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The foregoing is the complete and final expression of the parties’ agreement to modify Contract 2001-
035 and cannot be modified, except by a writing signed by duly authorized representatives of both 
parties.  If there are any inconsistencies between the provisions of this Modification #29 and the 
provisions of the Contract, the provisions of this Modification #29 will prevail.  
 
 
ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED 
AND SHALL REMAIN IN FULL FORCE. 
 
 
PERSONS SIGNING THIS CONTRACT MODIFICATION ARE AUTHORIZED 
REPRESENTATIVES OF EACH PARTY TO THIS CONTRACT AND ACKNOWLEDGE THAT 
EACH PARTY AGREES TO BE BOUND BY THE TERMS AND CONDITIONS OF THIS 
CONTRACT MODIFICATION. 
 
 
MOTOROLA, INC.          COMMONWEALTH OF VIRGINIA
 Department of State Police 
 
 
BY:  (Signature on File)_____________ BY:   (Signature on File)________________ 
         Michael Archbold                                                                Colonel W. Steven Flaherty 
         STARS Program Director                                                    Superintendent 
        
DATE:  7/10/08___________________ DATE: 7/22/08_______________________ 
 
Reviewed by:   (Signature on File)____ BY: (Signature on File)________________ 
 Lorraine Chambliss           Patricia T. Trent, CPPB, VCO  
  Motorola Project Manager      Procurement and Contract Officer 
                    
DATE:  7/10/08___________________   DATE: 7/10/08____________________ 
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