

**MODIFICATION # 18  
TO  
CONTRACT NUMBER 2001-035  
BETWEEN THE  
COMMONWEALTH OF VIRGINIA  
AND  
MOTOROLA, INC.**

This MODIFICATION #18 is an agreement between the Commonwealth of Virginia through its Department of State Police, hereinafter referred to as “State” or “Commonwealth,” and Motorola, Inc., hereinafter referred to as “Motorola,” which modifies Contract Number 2001-035 (the “Contract”) between the parties. This Modification #18 is hereby incorporated into and made an integral part of the Contract effective July 13, 2004. This Modification will be effective as of the last date signed below.

The purpose of this Modification #18 is to amend Contract Modification #5, effective June 30, 2005, to reflect agreed modifications to the technical and implementation documents and pricing for the MOTOBRIDGE™ IP Soft Switched Radio Network to the Division 1 implementation.

Both parties agree to the following:

**1. Option B**

A. Description of Modification

Due to reduced grant funding, the Commonwealth exercised Option B to implement the MOTOBRIDGE IP Soft solution for 14 localities within Division 1, VSP Division 1 and 5 Headquarters, and the STARS NOC in STARS Contract Modification #5. Accordingly, the following technical and implementation documents and pricing dated March 30, 2007, which are attached hereto and incorporated herein as Attachment A, replace and supersede the same documents included in Contract Modification #5.

- Section 1: Executive Summary
- Section 2a: System Overview
- Section 2b: System Diagram
- Section 3a: Statement of Work
- Section 4: Warranty and Support Plan
- Section 5a: System Pricing
- Section 5b: System Pricing Notes
- Section 5c: Project Milestone Payment Schedule

All other documents included in Modification #5 are unchanged and remain in full force and affect.

B. Contract Price Adjustments

Section 5(a) of Attachment A details the revised Option B Pricing, which results in a decrease of \$1,039.00 to the Contract Price.

Original Contract Value:	\$329,673,699.00
Amount of Previous Modifications numbered 1 through 9, 12, 13, 14, 15, 16 and 17	\$7,987,977.68
Amount of Modifications numbered 10 and 11:	Pending
<b>This Modification #18:</b>	<b>(\$1,039.00)</b>
<b>New Contract Price:</b>	<b>\$337,660,637.68</b>

C. Milestone Payments

The modified project milestones payments are included in Section 5c – Project Milestone Payment Schedule of Attachment A.

The foregoing is the complete and final expression of the parties' agreement to modify Contract 2001-035 and cannot be modified, except by a writing signed by duly authorized representatives of both parties. If there are any inconsistencies between the provisions of this Modification and the provisions of the Contract, the provisions of this Modification will prevail.

**ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED AND SHALL REMAIN IN FULL FORCE.**

PERSONS SIGNING THIS CONTRACT MODIFICATION ARE AUTHORIZED REPRESENTATIVES OF EACH PARTY TO THIS CONTRACT AND ACKNOWLEDGE THAT EACH PARTY AGREES TO BE BOUND BY THE TERMS AND CONDITIONS OF THIS CONTRACT MODIFICATION.

**MOTOROLA, INC.**

BY: (Signature on File)  
Michael Archbold  
Project Manager

DATE: 3/28/07

Reviewed by: (Signature on File)  
Michael Archbold  
Motorola Project Manager

DATE: 3/28/07

Reviewed By:



Judith M. Alexander, Esq.  
Commercial Counsel – Law Dept.

DATE: March 27, 2007

**COMMONWEALTH OF VIRGINIA**

Department of State Police

BY: (Signature on File)  
Colonel W. Steven Flaherty  
Superintendent

DATE: 3/28/07

BY: (Signature on File)  
Patricia T. Trent, CPPB, VCO  
Procurement and Contract Officer

DATE: 3/28/07

## **Attachment A to Modification #18**

### **Revised Technical and Implementation Documents and Pricing, Dated March 30,2007**

- Section 1: Executive Summary
- Section 2a: System Overview
- Section 2b: System Diagram
- Section 3a: Statement of Work
- Section 3b: Project Schedule
- Section 4: Warranty and Support Plan
- Section 5a: System Pricing
- Section 5b: System Pricing Notes
- Section 5c: Project Milestone Payment Schedule