

**APPENDIX 24D - PROJECT MILESTONE PAYMENT SCHEDULE**

**MOTOBIDGE CONTRACT MODIFICATION #5**  
**OPTION B - SECTION 8**

<b>MILESTONE</b>		<b>BILLING</b>
Contract Design Review Submittal	\$	141,852
Motobridge Equipment Staging Complete	\$	565,688
Motobridge Installation Complete Paid By Site - \$39,203 per site	\$	548,842
Final Acceptance Motobridge	\$	162,138
	<b>MODIFICATION #5 TOTAL \$</b>	<b>1,418,520</b>